
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:47 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 666 Date: 02-Oct-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 120

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came t the site at 6:50 AM. Crews had to work on Phase 1 load transfer on the South side &
main spans . They started at 7:00 AM.

Jose , Rene , Stanley , & Thomas had to work on the main span. Crews started to set the shims & jack
the rods to have full contact between the bottom of the sockets & the shims at PP # 86 at 7:05 AM. Crews
were done at 7:35 .

Then , crews had to work at PP # 90 , 94 , 98 , & at PP # 102 . Crews could not complete the work at
PP # 102 because the gap is less than the shims thickness . Crews left at PP # 9:00 AM.

After that , crews had to set the shims for the intermediate suspender brackets .They were done at
10:00 AM.

Then , crews had to disassemble the jacking brackets & pull out the jacks from PP # 24 , 28 , 24 , 20 ,
16 , & 12 on the side span to work on the intermediate suspender ropes on the main span . Crews were
done at 5:00 PM.

In the afternoon , Gary , Carlos , Ethan , & Will had to erect the lower jacking brackets , set the jacks
at the intermediate suspender brackets . They started at PP # 56 at 12:40 PM. Then at PP # 60 , 64 , &
PP # 68 . Crews were done at 5:00 PM.

Scott had to operate the 60 ton Terex crane . He had to work with the erection crews . Kevin had to
operate the Gradall fork lift until 12:00 PM. John had to operate the gradall fork lift in the afternoon .
Crews had to work with the disassembling crews on the side span . All crews had to wrap up their tools &
equipments. Crews left at 5:10 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 5.00 0.00 0.00 5.00

APP JOHN SABATINOOperator 3.00 2.00 0.00 5.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 666 Date: 02-Oct-2012 Tuesday
Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00

8.00

2154

2.00

No

0.00 0.00
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